COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/08/2005

ESTIMATE SUMMARY 15:07:36
CONTID: C14632 ESTIMATE NO: 0005 PROG SPEC YR:2002
PCN: 14632-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 92.0 DAYS TIME ALLOW: 112 WORK DAYS
FEDERAL: BELLEVIEW TO JEWELL PERCENT TIME: 82.14 ORIG TIME ALLOW: 112 WORK DAYS
PROJECT NO: NH 0881-018
FEDERAL: BELLEVIEW TO JEWELL
NAME OF ROAD: S. FEDERAL BOULEVARD
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 09/07/2005 DATE TIME STARTED 04/25/2005
1707 COLE BOULEVARD SUITE 100 DATE LET 02/03/2005 DATE WORK BEGAN
DATE AWARDED 02/14/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/25/2005 DATE ACCEPTED
GOLDEN CO 80401 303/985-1070 DATE NOTICE TO PROCEED 04/25/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,857,851.47 PARTICIPATING $ 1,842,943.87 S 680,774.66
AWARD PROJECT AMT: $  2,555,806.67 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 64.49% TOTAL EARNINGS 1,842,943.87 680,774.66
FUNDS AVAILABLE: $ 1,014,907.60 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,842,943.87 680,774.66
TOTAL CLAIMS: $ 0.00 RETAINAGE -38,337.10 -7,641.78
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,804,606.77 673,132.88
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,804,606.77 673,132.88
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 673,132.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14632-BID ESTIMATE RUN 09/08/2005
PROJECT: NH 0881-018 ESTIMATE NO: 0005 15:07:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS

0005 202-00090 *REMOVAL OF DELINEATOR 5.000 0.000
EACH 0.000 0.00
6.00000 0.000 0.00
0010 202-00200 *REMOVAL OF SIDEWALK 822.000 384.000
SY 208.000 1,664.00
8.00000 592.000 4,736.00
0015 202-00203 *REMOVAL OF CURB AND GUTTER 2,601.000 1,908.000
LF 0.000 0.00
5.10000 1,908.000 9,730.80
0020 202-00204 *REMOVAL OF CURB, GUTTER AND SIDEWALK 255.000 15.000
LF 106.000 779.10
7.35000 121.000 889.35
0025 202-00212 *REMOVAL OF CONCRETE PAVEMENT 89.000 82.000
SY 7.000 144.20
20.60000 89.000 1,833.40
0030 202-00220 REMOVAL OF ASPHALT MAT 1,455.000 695.000
SY 0.000 0.00
5.55000 695.000 3,857.25
0035 202-00226  REMOVAL OF ASPHALT MAT (SPECIAL) 130.000 77.000
Sy 0.000 0.00
11.15000 77.000 858.55
0040 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 166,566.000 54,757.000
SY 58,183.800 79,711.81
1.37000 112,940.800 154,728.90
0045 202-00250 *REMOVAL OF PAVEMENT MARKING 2,000.000 0.000
SF 0.000 0.00
1.65000 0.000 0.00
0050 202-00810 *REMOVAL OF GROUND SIGN 1.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0055 202-00831 *REMOVAL OF TRAFFIC SIGNAL HEAD 37.000 0.000
EACH 2.000 110.00

55.00000 2.000 110.00
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PCN: 14632-BID ESTIMATE RUN 09/08/2005
PROJECT : NH 0881-018 ESTIMATE NO: 0005 15:07:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS
0060 202-00860 *REMOVAL OF PEDESTRIAN PUSH BUTTON 8.000 0.000
EACH 1.000 17.00
17.00000 1.000 17.00
0065 202-04005 *CLEAN VALVE BOX 113.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0070 203-01100 PROOF ROLLING 10.000 0.000
HOUR 0.000 0.00
115.00000 0.000 0.00
0075 203-01597 POTHOLING 20.000 0.000
HOUR 0.000 0.00
115.00000 0.000 0.00
0080 208-00020 SILT FENCE 810.000 0.000
LF 0.000 0.00
2.25000 0.000 0.00
0085 208-00045 CONCRETE WASHOUT STRUCTURE 4.000 0.000
EACH 0.000 0.00
660.00000 0.000 0.00
0090 208-00050 *STORM DRAIN INLET PROTECTION 106.000 31.000
EACH 36.000 3,060.00
85.00000 67.000 5,695.00
0095 208-00205 *EROSION CONTROL SUPERVISOR 100.000 32.500
HOUR 3.000 285.00
95.00000 35.500 3,372.50
0100 210-00810 *RESET GROUND SIGN 16.000 1.000
EACH 0.000 0.00
170.00000 1.000 170.00
0105 210-04010 *ADJUST MANHOLE 216.000 45.000
EACH 107.000 26,750.00
250.00000 152.000 38,000.00
0110 210-04050 *ADJUST VALVE BOX 244.000 83.000
EACH 161.000 9,660.00
60.00000 244.000 14,640.00
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PCN: 14632-BID ESTIMATE RUN 09/08/2005
PROJECT: NH 0881-018 ESTIMATE NO: 0005 15:07:36

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS
0115 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 800.000 405.820
TON 12.800 1,024.00
80.00000 418.620 33,489.60
0120 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 11,000.000 2,222.670
TON 0.000 0.00
38.00000 2,222.670 84,461.46
0125 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 21,000.000 7,717.110
TON 8,284.120 314,796.56
38.00000 16,001.230 608,046.74
0130 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 13,496.000 7,763.000
GAL 5,733.000 5,733.00
1.00000 13,496.000 13,496.00
0135 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.000 2.000
TON 0.000 0.00
225.00000 2.000 450.00
0140 607-11525 FENCE (PLASTIC) 300.000 0.000
LF 0.000 0.00
3.35000 0.000 0.00
0145 608-00000 *CONCRETE SIDEWALK 83.000 34.000
sy 0.000 0.00
40.00000 34.000 1,360.00
0150 608-00005 *CONCRETE SIDEWALK (SPECIAL) 8.000 8.000
SY 0.000 0.00
195.00000 8.000 1,560.00
0155 608-00010 *CONCRETE CURB RAMP 903.000 398.000
sy 379.000 34,110.00
90.00000 777.000 69,930.00
0160 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 136.000 136.000
LF 0.000 0.00
14.50000 136.000 1,972.00
0165 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,453.000 1,640.000
LF 813.000 11,788.50
14.50000 2,453.000 35,568.50
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PCN: 14632-BID ESTIMATE RUN 09/08/2005
PROJECT: NH 0881-018 ESTIMATE NO: 0005 15:07:36

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS
0170 609-22021 *CURB, GUTTER AND SIDEWALK TYPE 2 (SECTION MS) 255.000 19.000
LF 0.000 0.00
25.60000 19.000 486.40
0175 609-24008 *GUTTER TYPE 2 (8 FOOT) 12.000 11.000
LF 0.000 0.00
36.75000 11.000 404.25
0180 609-34008 *GUTTER TYPE 2 (8 FOOT) (FAST TRACK) 12.000 12.000
LF 0.000 0.00
48.00000 12.000 576.00
0185 609-34010 *GUTTER TYPE (10 FOOT) (FAST TRACK) 60.000 60.000
LF 0.000 0.00
48.00000 60.000 2,880.00
0190 614-00012 *SIGN PANEL (CLASS II) 9.000 0.000
SF 0.000 0.00
14.50000 0.000 0.00
0195 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 11.000 0.000
SLIPBASE)
LF 0.000 0.00
24.50000 0.000 0.00
0200 614-70117 *PEDESTRIAN SIGNAL FACE (16) 12.000 0.000
EACH 1.000 425.00
425.00000 1.000 425.00
0205 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 29.000 0.000
EACH 2.000 1,500.00
750.00000 2.000 1,500.00
0210 614-72860 *PEDESTRIAN PUSH BUTTON 8.000 0.000
EACH 1.000 115.00
115.00000 1.000 115.00
0215 614-72875 *LOOP DETECTOR WIRE 19,950.000 6,079.000
LF 4,660.000 9,087.00
1.95000 10,739.000 20,941.05
0220 625-00000 *CONSTRUCTION SURVEYING 1.000 0.670
LS 0.000 0.00
4,000.00000 0.670 2,680.00
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PCN: 14632-BID ESTIMATE RUN 09/08/2005
PROJECT: NH 0881-018 ESTIMATE NO: 0005 15:07:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS

0225 626-00000 *MOBILIZATION 1.000 0.584
LS 0.390 92,820.00
238,000.00000 0.974 231,812.00
0230 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
7,790.00000 0.500 3,895.00
0235 627-00005 *EPOXY PAVEMENT MARKING 314.000 0.000
GAL 0.000 0.00
72.00000 0.000 0.00
0240 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,040.000 515.000
GAL 245.300 4,096.51
16.70000 760.300 12,697.01
0245 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 3,358.000 1,043.000
SF 1,241.000 12,347.95
9.95000 2,284.000 22,725.80
0250 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 855.000 399.500
(WORD-SYMBOL)
SF 277.000 3,850.30
13.90000 676.500 9,403.35
0255 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 9,894.000 2,962.000
(XWALK-STOPLINE
SF 2,069.000 18,310.65
8.85000 5,031.000 44,524.35
0260 630-00000 *FLAGGING 5,000.000 2,382.000
HOUR 1,283.000 32,844.80
25.60000 3,665.000 93,824.00
0265 630-00007 *TRAFFIC CONTROL INSPECTION 43.000 27.000
DAY 9.000 250.20
27.80000 36.000 1,000.80
0270 630-00012 *TRAFFIC CONTROL MANAGEMENT 112.000 74.000
DAY 26.000 12,298.00
473.00000 100.000 47,300.00
0275 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 250.000 195.000
HOUR 34.500 2,496.08

72.35000 229.500 16,604.33
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PCN: 14632-BID ESTIMATE RUN 09/08/2005
PROJECT: NH 0881-018 ESTIMATE NO: 0005 15:07:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS

0280 630-00025 *TRAFFIC CONTROL VEHICLE 250.000 41.250
HOUR 0.000 0.00
11.15000 41.250 459.94
0285 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 2.500
EACH 0.000 0.00
55.65000 2.500 139.13
0290 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 53.000 16.000
EACH 0.000 0.00
22.25000 16.000 356.00
0295 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 20.000
EACH 0.000 0.00
44.50000 20.000 890.00
0300 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 6.000
EACH 0.000 0.00
55.65000 6.000 333.90
0305 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 80.000 0.000
SF 0.000 0.00
11.15000 0.000 0.00
0310 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.500
TYPE)
EACH 0.000 0.00
1,110.00000 1.500 1,665.00
0315 630-80359 *PORTABLE MESSAGE SIGN PANEL 60.000 28.000
DAY 4.000 700.00
175.00000 32.000 5,600.00
0320 630-80360 *DRUM CHANNELIZING DEVICE 102.000 51.000
EACH 0.000 0.00
33.40000 51.000 1,703.40
0325 630-80380 *TRAFFIC CONE 300.000 150.000
EACH 0.000 0.00
11.10000 150.000 1,665.00
0330 630-80520 *MOBILE PAVEMENT MARKING ZONE 10.000 0.000
DAY 0.000 0.00

110.00000 0.000 0.00
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PCN: 14632-BID ESTIMATE RUN 09/08/2005
PROJECT: NH 0881-018 ESTIMATE NO: 0005 15:07:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS

0335 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 15,350.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70021 F/A ON-THE-JOB TRAINEE 5,120.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0350 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70025 F/A QUALITY INCENTIVE PAYMENT 27,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70034 F/A MAINTAIN PEDESTRIAN ACCESS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70310 F/A LANDSCAPING RESTORATION 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1000 304-06007 AGGREGATE BASE COURSE (CLASS 6) ABC (CLASS 6) 57.000 57.000
cY 0.000 0.00
45.00000 57.000 2,565.00
1010 304-06007 AGGREGATE BASE COURSE (CLASS 6) ADJUSTMENT TO CO#2 0.000 0.000
cy 0.000 0.00

45.00000 0.000 0.00
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PROJECT: NH 0881-018 ESTIMATE NO: 0005 15:07:36

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS
1015 900-00007 ADDED ITEM (EACH)/ CO # 5 1.000 1.000
EACH 0.000 0.00
1,850.00000 1.000 1,850.00
1020 625-00001 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SURVEYING 10.000 10.000
REQUESTED BY
HOUR 0.000 0.00
100.00000 10.000 1,000.00
CAT 0200 CURRENT AMT $ 2,629,606.67 $ 680,774.66$ 1,620,994.76
CAT NO0300 STRUCTURE F-16-BC
0380 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 1,014.000 1,012.000
sy 0.000 0.00
4.05000 1,012.000 4,098.60
0385 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 687.000 687.000
sy 0.000 0.00
145.00000 687.000 99,615.00
0390 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 49.000 49.000
SY 0.000 0.00
650.00000 49.000 31,850.00
0395 210-04025 MODIFY STRUCTURE 0.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0400 403-34871 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 165.000 0.000
TON 0.000 0.00
38.00000 0.000 0.00
0405 515-00120 *WATERPROOFING (MEMBRANE) 712.000 710.000
sy 0.000 0.00
8.80000 710.000 6,248.00
0410 601-03041 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 76.500 76.500
cY 0.000 0.00
520.00000 76.500 39,780.00
0415 601-06100 *CONCRETE (PATCHING) 0.000 0.000
cy 0.000 0.00
8,090.00000 0.000 0.00
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PROJECT: NH 0881-018 ESTIMATE NO: 0005 15:07:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE F-16-BC

0420 602-00020 *REINFORCING STEEL (EPOXY COATED) 5,155.000 5,155.000
LB 0.000 0.00
2.50000 5,155.000 12,887.50
CAT 0300 CURRENT AMT $ 200,774.80 $ 0.00$ 194,479.10

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEM

0425 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0430 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
6,355.00000 1.000 6,355.00
0435 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,115.00000 1.000 1,115.00
CAT 0400 CURRENT AMT $ 27,470.00 $ 0.00$ 27,470.00

PROJECT TOTAL CURRENT AMT $ 2,857,851.47 $ 680,774.66 $ 1,842,943.86



